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Dear Mr. Adler: 
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No. 8 for August 2001 

Enclosed is the Monthly Oversight Summary Report No.8 for August 2001 for the 
American Chemical Services Superfund Site in Griffith, Indiana. 

If you have any questions, please call (312-683-7856) or email (campbelllm@bv.com). 

Enclosure 

Sincerely, 

BLACK & YEA TCH Special Projects Corp. 

~/PI~ 
Larry M. Campbell, P.E. 
Site Manager 
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Monthly Oversight Summary Report No. 8 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Month of August (August 4- August 31, 2001) 
BVSPC 0/S Dates: August 7, 9, 14, 16, 21, 23,28 and 30, 2001 

Personnel Sununary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special 2 USEP A Oversight Contractor 
Projects Corp. 

USEPA I 

IDEM 1 

Austgen Electrical 2 Electrical Contractor 

Koester Environmental 8 OFCA Temporary Cover Contractor 
Services 

Midwest Environmental, Inc. 6 PCB Soils Excavation Contractor 

S&H Surveying 3 Koester Environnl.ental Services Surveyor 

Boart Longyear 8 ISVE Well Installation Contractor 

Great Lakes Soil & I OFCA Clay Cover Compaction and Moisture . 
Environmental Testing 

Nutec I Geotextile Supplier 

Simalabs I Laboratory 

Environ 1 

Area Survey 2 Surveying Contractor 
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Construction Activities 

Major Activities: 
• Koester Environmental Services completed OFCA clay cover installation. 
• Midwest Environmental, Inc. completed the initial excavation of PCB impacted soils from 

wetland. 
• Boart Longyear completed installation of ISVE wells in the Kapica-Pazmey area. 
• Austgen installed the permanent power supply to the OFCA blower shed and EW -20C. 
• Montgomery Watson Harza installed the penetration piping for the OFCA blower shed. 

Activities Performed: 
Koester Environmental Services (KES) completed the installation of the OFCA clay cover. Great Lakes 
Soil & Environmental performed moisture and compaction testing on the cover and found it to meet 
specifications. KES relocated a portion of the tree stumps to the northwest portion of the OFCA. The 
remainder ofthe tree stumps and wood chips were placed on the western portion of the OFCA near 
Colfax Ave. KES began placing top soil on the non-engineered cover areas and constructing the swales. 
KES is expected to be finished with the cover activities during the week of September 3, 2001. 

Midwest Environmental, Inc. completed the initial excavation of the PCB impacted soils from the wetland 
area. The temporary road was dismantled and decontaminated for later use during pond excavation 
activities. Excavated soils were staged at the ACS firepond area. Montgomery Watson Harza (MWH) 
sampled the excavation and found four areas where the concentration ofPCBs exceeded 1 ppm. These 
areas will be excavated during pond excavation activities. 

Boart Longyear (BLA) mobilized to the site and began ISVE well installation activities during the week of 
August 27, 2001. Drilling activities were perfomed with modified Level B PPE. BLA performed air 
monitoring at the drill rig and at the boundary of the exclusion zone. MWH also performed air monitoring 
at the perimeter of the exclusion zone as a quality control. BLA installed the 12 ISVE wells in the Kapica­
Pazmey area. 

Austgen installed the permanent power supply to the OFCA blower shed. A permanent power line was 
also placed a portion of the distance from the blower shed to extraction well EW -20C. Lines were placed 
in the clay cover. Austgen compacted the trenches that were excavated for the I ines in order to maintain 
the integrity of the cover. 

MWH completed the installation of the penetration piping for the OFCA blower shed. Ryan Construction 
was contracted to install a mud slab and concrete slab for the blower shed. Installation of the blower shed 
was postponed to mid October. 

MWH has reached a tentative agreement with Contract Dewatering Services (CDS) to install a 48-inch­
diameter manhole down to the trench tile near extraction well EW -20C. MWH plans to review health and 
safety issues with CDS. CDS will be submitting plans for the manhole installation which is expected to take 
2-3 weeks. 
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MWH reviewed dmm incineration options with the PRP group. The 90-day storage time period expired 
on August 31, 2001 and MWH has submitted a request for a 30-day extension. 

Attached are Black & Veatch Special Projects Corp. (BVSPC) weekly reports No. 23 through 26, 
correspondence, log book notes, and photographs of the daily activities. BVSPC's crew conducted 
oversight ofthe major field activities on August 7, 9, 14, 16, 21, 23,28 and 30,2001. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -40 is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report this month . 

. Upcoming Activities: 
• KES to finish swales, placing topsoil and erosion matting, and seeding. 
• MEl to complete excavation ofPCB soils from wetland area and begin pond excavation. 

BLA to install ISVE wells in the OFCA. 
• Ryan Constmction to pour mud slab and concrete slab for OFCA blower shed. 
• Austgen to install power boxes at OFCA extraction wells. 
• CDS to install a 48-inch-diameter manhole near extraction well EW-20C. 

Third quarter groundwater sampling scheduled for September 24, 25, and 26, 2001. 
• Residential wells groundwater sampling scheduled for mid-October. 

Signatures: Leigh Albrecht Date: September 10, 2001 

T:\projects\acs-raos\osr\200 I \MoOS. wpd 
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Weekly Oversight Summary Report No. 23 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of August 6, 2001 
BVSPC 0/S Dates: August 7 and 9, 2001 (Mr. Campbell) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 
Projects Corp. 

Koester Environmental 7 OFCA Temporary Cover Contractor 
Services 

Midwest Environmental, Inc. 5 PCB Soils Excavation Contractor 

Austgen Electrical 3 Electrical Contractor 

S&H Surveying 3 Surveyor for Koester Environmental Services 

Great Lakes Soil & I OFCA Clay Cover Compaction and Moisture 
Environmental Testing 

IDEM I 

Nutec 1 Geotextile Supplier 

Simaiabs I Laboratory 

Construction Activities 

Major Activities: 
• Koester Environmental Services placed, graded and compacted clay on OFCA. 
• Clay cover tested for compaction. 
• Midwest Environmental, Inc. began excavating PCB soils from wetland area. 

Boart Longyear rescheduled to begin during week of August 20, 200I. 

Activities Performed: 
Koester Environmental Services (KES) imported approximately 2/3 of the clay for the cover. KES is in 
the process of conditioning the clay and compacting the cover. Effluent from the G WTP was used by KES 
to water the clay. S&H Surveying staked the grades for the OFCA cover. Great Lakes Soil & 
Environmental performed moisture and compaction testing on the OFCA cover areas that KES has 
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completed. Initial density testing activities indicated that the clay cover was not meeting compaction or 

moisture requirements. Additional density testing was performed on the compacted clay cover on August 

9, 2001. Montgomery Watson Harza (MWH) has set the final elevation for the OFCA blower pad. KES 

will construct the perimeter swales with riprap and erosion matting. 

Midwest Environmental, Inc. (MEl) removed the PGCS spoil pile from the wetlands and placed it in the 

firepond area separate from the PCB soils. MEl removed the trees from the north area ofthe temporary 
road and started excavating PCB impacted soils from the western portion of the wetland. The excavated 

soils were temporarily stockpiled on a bermed area west of the ACS firepond. MWH began confirmation 
sampling of the excavation on August 9, 2001. MWH submitted the samples to CompuChem for standard 

tum-around-time (TAT) and to Simalabs, a local laboratory, for 24 hour TAT. 

Boart Longyear' s (BLA) start date was delayed in order for KES to finish installing the clay cover on the 
OFCA where the ISVE wells are located. BLA was rescheduled to mobilize during the week of August 
20,2001 and will begin in the Kapica-Pazmey area. BLAis required to perform drilling activities in Level 
B PPE and to monitor the exclusion zone for oxygen, LELand combustible gas. BLA will take Draeger 

tubes for vinyl chloride. Kevin Adler suggested that BLA should also monitor for cyanide. 

MWH presented a decision tree for the disposal of the overpack drums and drum carcasses. MWH also 
addressed the potential for exceeding the 90-day storage period for the drum wastes and will request an 
extension from IDEM if necessary. MWH continued to monitor the roll-offboxes twice daily for vapors 
and replaced some of the bun gee cords and tarps on the boxes. 

MWH increased the flow of water to the groundwater treatment plant in order to provide KES with 
sufficient water for dust control and construction of the OFCA clay cover. MWH began emptying and 
cleaning zones of the biotank not needed for the process to serve as surge capacity. 

MWH and Contract Dewatering Services (CDS) continued to evaluate extraction well EW -20 since it is 
not functioning at its design capacity. MWH may need to activate other wells in the OFCA to compensate 

for EW-20. 

An excavator hit an unpressurized forcemain while removing a ring near EW 16. The worker nearby was 
40-hr trained, however the proper documentation was not present at the time of the incident and was later 
brought to the site. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -4 D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 

casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
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Concern Resolution: 
• None to report. 

Upcoming Activities: 
• KES to continue placing, grading and compacting OFCA clay cover. 
• MEl to excavate PCB soils from wetland area. 
• BLA scheduled to mobilize during the week of August 20, 200 I. 
• MWH and CDS to evaluate EW-20. 

Signature: Larry Campbell Date: August 18, 200 I 

t: \projects\acs-raos \osr\200 I \0806. wpd 
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WEEKLY CONSTJlUCTION MEETING MINUTES 
FOR AU~UST 9, 1001 MEETING 

AMERICAL C,Hf:MICAL SERVICES NPL SITE 

I 
MEIJTING DATE: August 9, 2001 

MEjtJNG TIME: 10:00 AM 

MEijTING LOCATION: ACS Site- Site Trailer 
I 

ATTi NDEES: 
Robert Adams 
Vivek Agrawal 
Travis Klingforth 
Todd Lewis 
Lee Orosz 
Tom Tinics 
Peter Vagt 

(Montgomery Watson Harza) 
(Montgomery WatSOn Harza) 
(Montgomery Warson Harza) 
(Montgomery Watson Harza) 

: (Montgomery Watson Hara) 
· (Montgomery Watson Hana) 
(Montgomery Watson Harza) 
{Montgomery Watson Harza) Joe WiUicb 

Kevin Adler 
Sean Grady 
Larry Campbell 
Jim Hawkins 

(U.S. Environmental Protection Agency)- via phone 
(Indiana Department of Environmental Management) 
(Black & Veatch) 

Hea d Safi 

Jeff Wickham 
Ken Field 

(Koester Environmental Services) 
(Koester Environmental Services) 
(Midwest Environmental, Inc.) 

' < 

~o health and safety problems have occurred in the past week. Heat stress, due to the recent 
hot ~eath.er, has been addressed by all contractors on site with use of lots of liquids, shade, and 
regu ar reminders of the early symptOD¥ of hear stroke. 

ajly health and safety meetings ar~ conducted by each contractor on site. Entire site health 
and ety meetings. att~ded by all contractors on site, are held weekly where the health and 
safi awards program is conducted1 Boart Longyear, the contractor for the ISVE Well 
I Iation, wiJJ begin attending these meetings after they mobilize. 

Orosz of MWH reminded everyone of the trUck traffic paaerns for the PCB wetland 
ation and the Off-Site cover construction work. 

So., Exca'l tion 

~
en Field of Midwcsc Environmen~al. Inc.. (MEl) updated everyone on the project status. A 

tern crary road was installed which ~ended the full length of the excavation area. Excavation 
be=f on Wednesday, August 8, 2~1 beginning with the stockpiled spoils generated from 
ca~.J~ruction of the Perimeter Ground'Yater Collection System (PGCS). Excavated soil is being 
trafliiPorted to a prepared area just ~t of the ACS firepoQd for temporary stockpiling in a 
bermed area. The few remaining ~ees which wer~: in the excavation area. were feJied. 
Dec ntamination jtations were set up r the east end of the t~mporary and at the spoil5 pile area 

' 
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near ! he firepond. Confi!IIlation samples will begin to be collected on August 9, 2001. 
Exc:aJarion will cootinUe moving east ,wn the temporary road. 

OFCJ Interim Cover Construction 
1 Ji1;~ Hawkins of Koester Environme:(ltal Services (KES) briefed the meeting attendees about 

the pt;: ogress of the O:f!-She Area lnteriln Cover ConstrUCtion. Approximately two-thirds of the 
clay .as been delivered to the site as of August 9, 2001. KES continues to condition the clay with 
water and compaction. Each day Gr~t Lakes Soil & Environmental conducts moisture and 
campi ction testing on areas which KES :has conditioned. The base layer of clay is expected to be 
comp! eted next week in the portion of :the site to receive the engineered cover. An additional 
watt:Ii, truck was added and access to a hydrant was arranged to condition the clay. 

I· 

JSVE! Welllnstallati . 
B'~ art Longyear, the contractor sele~d to install the ISVE wells. has delayed mobilization for 

a few days to allow KES to complete cl~y installation in the portions of the Off-Site Area where 
the I VE wells will be installed. They will mobilize at the end of the week of August 13, 2001 or 
perha s the beginning of the following week. Drilling is ~pected to begin in the Kapica Pazmey 

d Lewis (MWH) distributed a flow chart detailing the various disposal options for the 
eked dnuns and roll-off boxes msulting from the Buried· Drum Removal conducted by 
n May 2001. MWH continues to:be in contact with disposal facilities. MWH may exceed 

the n· ety-day RCRA timetable for disppsing of hazardous waste, however Sean G~dy .indicated 
that ti e State oflndiana would I ikely gr¥lt an extension. · ' 

M H has not received from KES al~ of the results from the PCB analysis performed on some 
of the samp1ed drums. These results mar affect disposal options. 

Sum a ofPast o Wee I 

TJ e Groundwater Treatment Plant !(GWfP) continues to operate efficiently. Effluent is 
currettly being directed to a 20,000 ga~lon fract tank which KES reuses to achieve the required 
moist' e in the clay they are i.nstalling ip the Off-Site Area. Also, KES is able to use water from 
the erican Chemical Service (ACS) facility or the Town of Griffith, if needed. 

S ge capacity inside the GWTP wi~l be decreased as the Firepond will be soon closed and 
will ot be available to provide surge capacity. 

Ell ction well EW-20 is still not fuqctioning at design capacity, however MWH and Contract 
Dew ering Services (CDS). the contracfDr who installed the we11, continue to assess the problem. 
In th meantime, other pumps wjJl be ~rought on-line to compensate. Permanent electric lines 
will e I'W1 to extraction wells EW-16. ~W-15, EW·l9, and EW-19A 

I 
The · Can ction Mee · 
The :ext weekly construction mee~ is set for Thursday, August 16,2001 

Constz1 ctjon Meetjng Minutes """"f' 2001 Mocting 

I 
i 

Augusr I 4. 200 I 
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Weekly Oversight Summary Report No. 24 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of August 13,2001 
BVSPC 0/S Dates: August 14 (Ms. Mulkerrin) and 16,2001 (Mr. Gailey) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 4 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 

Projects Corp. 

Koester Environmental 8 OFCA Temporary Cover Contractor 
Services 

Midwest Environmental, Inc. 4 PCB Soils Excavation Contractor 

Austgen Electrical 2 Electrical Contractor 

IDEM 1 

Great Lakes Soil & I OFCA Clay Cover Compaction and Moisture 
Environmental Testing 

Environ I 

Construction Activities 

Major Activities: 
• Koester Environmental Services completed 75% of the OFCA clay cover. 

Great Lakes Soil & Environmental tested the clay cover for compaction. 
• Midwest Environmental, Inc. continued excavating PCB soils from wetland area. 

Boart Longyear was rescheduled to begin the ISVE well installation during the week of 
August 27, 200I. 

Activities Performed: 
Koester Environmental Services (KES) completed 75% of the clay cover in the OFCA. KES used a 
smooth drum roller for compaction since the sheepsfoot created additional surface area which caused the 
clay to dry out. Great Lakes Soil & Environmental was testing the clay cover on a daily basis. KES will 
"texturize" the clay cover at locations where soil is to be placed as the final cap in order to ensure stability. 
Perimeter swales were constructed by KES. The tree stumps and wood chips that were stockpiled at the 
center of the OFCA and will be moved to near the retention pond next week. KES anticipates completing 
the clay cover in the next 2-3 weeks. 
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Midwest Environmental, Inc. (MEl) continued excavating soils from the west portion of the wetland and 
stockpiling them at the ACS firepond area. MEl left the areas ofPCBs greater than 50 ppm for excavation 
at a later time. MEl stated that the firepond area is getting full and it is becoming a challenge to manage. 
Montgomery Watson Harza (MWH) will evaluate the remaining storage in the firepond and will find 
another location for staging should the firepond be insufficient. MWH sampled the excavated material and 
took confirmation samples from the excavation. Split confirmation samples from Simalabs returned with 
concentrations ofPCBs less than 1 ppm. MEl anticipates completing the excavation in 7-10 days. The 
PRPs decided to propose the construction of a pond in the excavated area and will draft a letter to the 
Agencies detailing their plan. 

Boart Longyear' s (BLA) start date was delayed in order for KES to finish the clay cover installation on 
the OFCA where the ISVE wells are to be installed. BLA was rescheduled to mobilize during the week 
of August 27,2001, and will begin in the Kapica-Pazmey area. MWH will have the lSVE well locations 
surveyed and staked by Area Survey. Any wells that Area Survey cannot stake will be located through 
a global positioning system instrument and tape measure. 

MWH and the PRP group is deciding on three incinerator options for the disposal of the overpack drums 
and drum carcasses. MWH drafted a letter to IDEM requesting a 30-day extension for the storage of the 
overpack drums and drum carcasses. 

MWH shut off the electrical power to the OFCA during cover construction activities which shut off the 
BWES. Extraction from the firepond has ceased since it is filled with soils from the wetland excavation 
activities. MWH continues to pump GWTP discharge to a 20,000-gallon fract tank located on the northern 
portion of the OFCA for use by KES in the cover construction. When the tank overfills, the water drains 
to the retention pond. MWH has removed all but two piezometers from the OFCA. The remaining two 
piezometers are located on the northwest comer of the site, east of the retention pond. MWH did not 
have plans to replace the removed piezometers and felt that the two remaining piezometers would be 
sufficient. 

The conveyance I ine 21 between EW -11 and E W -20 was blocked and could not be snaked. MWH and 
KES will be repairing the conveyance line during the week of August 20, 2001. 

Topics of Concern: 
MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 
debris in the well. MW -18 is part of the long term monitoring program. 

• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report. 
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Upcoming Activities: 
• KES will continue placing, grading and compacting OFCA clay cover. 
• MEl will continue excavating PCB soils from wetland area. 
• BLAis scheduled to mobilize during the week of August 27, 2001. 
• KES and MWH will repair line 21 between EW-11 and EW-20. 

Signatures: Margaret Mulkerrin Date: August 20, 200 I 
Chad Gailey 

t: \projects\acs-raos \osr\200 I \0813. wpd 
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I 
WEEKLY CONs"fRucnoN MEETING MINUTES 

FOR AU~UST 16,2001 MEETING 
A.\fERICAL C.IlEMICAL SERVICES NPL SITE 

MEJ~TlNGDATE: August 16,2001 
!I 

MEl~TING TIME: 10:20 AJ.\11 
I 

I 

MEl~TING LOCATION: ACS Site- Site Trailer 
I 

AT'I!£NDEES: 
I Rob Adams - MWH 
'[

1 

Todd Lewis - MWH 
: Lee Orosz- MWH 

Peter Vagt-MWH 
Sean Grady - IDEM 
Mark Travers -Environ 
Chad Gailey - BVSPC 
Jeff Wickham- KES 

T ere ha.ve been no health and safety incidents in tbe past week. Each contractor holds daily 
tail ~e meetings on the site, and each week all contractors working on the site continue to meet 
for a JOint health and safety meetings. , . 

\ 

u of Past Two Wee s 
T Barrier Wall Extraction System (BWES) has been shut off this week due to the Off-Site 

Area Pt>ver work Koester Environment~ Services (KES) is performing in the Off-Site Area. In 
addit n, water is no longer being pumped to the Groundwater Treatment Plant (GWTP) from the 
firep rd because the tirepond has been filled to near capacity with soil excavated from the 
wetl~~ds. The GWTP continues to discharge treated effluent to the 20,000-gallon fract tank in 
the if-Site Area for use by KES. 

I 

OFC ~Cover Construction 
A~ )Proximately 75% of the Off-Site Area has been covered with c1ay which has passed the 

com ~ction and moisture requirements set forth in the work plan. KES anticipates completing 
their pork in the engineered-(:over area by the middle of the week of August 20, 2001. They plan 
to co ~p lete the entire job in two to three more weeks. The tree stumps and wood chips currently 
stock ·iled in the center of the Off-Site Area will be moved to near the retention pond beginning 
the ·w ~k of August 20, 2001. 

VEIJ\Vell Installation 
B~~rt Longyear, the contractor select~ to perform the !SVE well installation, will begin 

mobil tion during the week of August f?, 2001. Area Survey will establish as many well 
locati11ns as possible by survey prior to ~oart Longyear's mobilization. Remaining well locations 
will b'p field located with a global positioping system (GPS) instrument and a tape measure. 

Utes 

dso=?O 10 t2 ~n~ 
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pq;i Soils Excavation 
1:[he excavation is progressing well and daily splir confirmation samples analyzed by Simalabs 

havtl aU returned with PCB concentratipns below the cleanup objective of J part per million. As 
the tpmporary road panels are removed; they will be decontaminated All excavated material is 
currl[ntl)' being stockpiled in the :firepo~d 

:Npdwest Environmental, Inc. (MEl) estimates approximately three to four more days until the 
excaration is complete. At that point, the restoration work will begin and will last approximately 
7·l9·days. The PRP group has decided to propose to the Agencies modifying the restoration plan 
to o~\e that wilJieave an area of open water. They wil1 draft a letter to the Agencies detailing the 
plan! 

1: 
I 

Qrm~ Removal 
~rWH and the PRP group is cwrently deciding between three mcinerator opnons for dLSposal 

ofthlr material removed during the drum excavation in May 2001. Since it appears that more 
thani~O days wiJI pass between the drum removal and disposal, MWH has written a leter to the 
Indui,\trial Waste Compliance Section of IDEM, requesting a 30·day extension on holding time for 
the d Fcavated drums. 

I. 
I 

LooEfng Ahead Two Weeks 
-q~ring the week of August 20, 2001, KES and MWH will repair line 21 between extraction 

wel~IEW·Il and EW-20, which KES originally installed. 

~\Weekly Construction Meeting 
1 • Thursday, August 23. 2001 

TMKrJVIRAA 
I 
I 

Qmml~jon Meetjng Minutes 
lwgustl 1, 200 I 

I 
I 

'tssv-?Zs-st2 
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Weekly Oversight Summary Report No. 25 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of August 20,2001 

BVSPC 0/S Dates: August 21 and 23,2001 (Mr. Campbell and Ms. Albrecht) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 4 Respondent's General Contractor 

Black & Veatch Special 2 USEPA Oversight Contractor 

Projects Corp. ; 

Koester Environmental 8 OFCA Temporary Cover Contractor 

Services 

Midwest Environmental, Inc. 6 PCB Soils Excavation Contractor 

Austgen Electrical 2 Electrical Contractor 

USEPA I 

Great Lakes Soil & 1 OFCA Clay Cover Compaction and Moisture 

Environmental Testing 

Construction Activities 

Major Activities: 
• An Austgen driver knocked down a temporary power line at the OFCA. 

• Koester Environmental Services completed 90-95% of OFCA clay cover. 

• Midwest J?nvironmental, Inc. began removing and decontaminating'thetemporary road 

from wetland area. 
• Boart Longyear scheduled to begin during the week of A4gust 27, 2001. 

• Austgen installed temporary power supply to EW -20. 

• Montgomery Watson Harza reviewed drum disposal options \y.-ith PRP group . . . 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that a driver from Austgen knocked down a temporary 

power line located on the north portion of the OFCA on August 22,200 I. The power line severed at the 

fused links as designed. The area was cautioned off and no injuries occurred. The Northern Indiana Public 

Service Co. was notified of the incident and Austgen will be repairing the line. MWH i~ preparing an 
incident report. 

Koester Environmental Services (KES) completed approximately 90-95% of~e clay cover on the OF CA. 
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Great Lakes Soil & Environmental tested the cover for moisture and compaction. KES began installing 

the riprap in the swales and expects to be finished on August 24, 200 I. KES was scheduled to lay the 

erosion matting and top soil during the week of September 3, 200 I. The fract tank will be removed early 
next week after the clay cover is completed and the G WTP discharge will be redirected to the creek south 

of the railroad tracks. 

Midwest Environmental, Inc. (MEl) began decontaminating the temporary road at the drum storage area. 
MEl started excavating the PCB impacted soils under the gravel road located immediately west of the 
G WTP and expects to be finished by August 23,2001. MEl continued to store the excavated soils at the 

firepond area. MWH received the excavation confirmation sampling results from Simalabs. To date, all 
of the confirmation sample results were below 1 ppm. MWH did not receive confirmation sampling results 
from CompuChem. MEl expects to install the decontaminated temporary road into the wetland area 

around August 27,2001, to begin the pond excavation. Spoils from the pond excavation will be staged 
on the OFCA near Colfax Ave. for future use as the root zone cover. Excavation water will be directed 

to the water treatment plant. 

MWH scheduled a kick-off meeting with Boart Longyear (BLA) for August 28, 200 I. BLAis scheduled 
to mobilize to the site on August 27, 200I. MWH approved BLA's Health and Safety Plan; however, 
MWH is still waiting for BLA' s certifications for their onsite personnel. MWH has scheduled Chad Smith 
to oversee ISVE well installation and to perform exclusion zone air monitoring in addition to BLA's 
monitoring requirements. 

MWH scheduled to place the penetration piping in the blower shed area during the week of August 27, 
200 I. KES completed the blower shed pad sub-base. MWH contracted with Ryan Construction to begin 
pad construction on September 4, 200 I. Blower shed delivery was postponed to mid October in order 
for the concrete and surface coating to cure. 

Austgen installed a temporary power supply from extraction well EW -20C to a nearby temporary pole. 
Austgen was scheduled to run the permanent power supply from Colfax Ave. to the blower shed to EW-
20C next week. Austgen will lay the power lines in the clay cover and recompact the clay. Austgen was 
also contracted to assemble the power boxes for the OFCA extraction wells. 

MWH reached a tentative agreement with Contract Dewatering Services (CDS) to install a 48-inch­
diameter manhole down to the trench tile near extraction well EW-20C. 

MWH reviewed drum disposal options with the PRP group. Macroencapsulation was eliminated from the 
disposal options and MWH is investigating incineration. The 90-day storage time period for the overpack 
drums and drum carcasses expires on August 3I, 200 I, and MWH has submitted a request for a 30-day 

extension to Sean Grady at IDEM. 

MWH is processing PGCS and BWES water in the GWTP. A carbon change-out was scheduled for 
September 5, 200 I; however, MWH will sample the COD to contlm1 the need for the replacement of the 

carbon. 
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Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -4 D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• KES will complete OFCA cover installation and placement of riprap. 
• MEl to complete excavation of PCB soils from wetland area and begin pond excavation. 
• BLA scheduled to mobilize August 27, 2001. 
• MWH to install penetration piping in blower shed floor slab. 
• Austgen to install a permanent power supply to blower shed and EW-20C. 
• CDS to submit plans for the manhole installation near EW -20C. 

Signature: Leigh Albrecht Date: August 28, 200 I 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR AUGUST 23,2001 MEETING 

AMERICAL CHEMICAL SERVJCES NPL SITE 

ME Tl.NG DATE: August 23, 2001 

ME TING TIME: 10:00 AM 

ME~ TING LOCATION: ACS Site- Site Trailer 

NDEES: 
Peter Vagt- MWH 
Todd Lewis- MWH 
Travis Klingforth- MWH 
Lee Orosz- MWH 
Kevin Adler- U.S.EPA 
Leigh Albrecht - BVSPC 
Larry Campbell- BVSPC 
Ken Field- MEI 
Jim Hawkins- KES 

Heal· and Safi 
'.-

D1 ily health and safety meetings are held by Midwest Environmental. Inc. (MEI) and Koester 
En · nmental Services (KES). in addition to the weekly joint health and safety meeting attended 
by al contractors on the site. 

N personal health and safety issues have occurred in the last week. On August 22, 200) an 
Aust en work truck knocked down a temporary power line located in the north part of the Off­
Site ea. NIPSCO was called and the area was immediately cautioned off. The line wiJl be 

soon. 
pite the extreme heat wa.ve experienced a few weeks ago on the site. no heat related 

incid nts were reported. Cooling stations are set up in the Groundwater Treatment Plant 
(G ). in the Off-Site Area with .KES, and with MEl. 

e GWTP is online and receiving water from the Barrier Wall Extraction System (BWES) 
and "meter Groundwater Containment System (PGCS). The surge capacity ofthe GWTP will 
be in· reased for the upcoming Mechanical work robe performed in conjunction with rhe 

ation of the Blower Shed in the Off-Site Area. 

OFC Cov ion 
A proximately 90%-95% of the clay bas been installed and successfully tested for compaction 

and~ oisture. The remaining rip rap will be installed in the swales by August 24. 2001. Topsoil 
will~ completed during the week of August 27. 2001, aod erosion matting and grass seed will 
bolaj r the week of September l, 200 l. After the interim clay cover is in place, discharge from 
the G

11 

TP will be rodirectcd to the creek south of the railroad tracks once again. 

~ 1ctjan Meetin~ Mjnures Au,gusr 23. 2001 Mmjng ACS NPI. Sjty 
Augu ; 128, 2001 Page J 

I . 
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ln.s: tu vapor Extraction GSVE) Well Installation 
~~obiiization ofBoart Longyear & Associates (BLA) will begin August 27, 2001. They will 

begii instaning the Kapica-Pazmey (K-P) ISVE wells. The locations of the K-P wells will be 
survi yed on August 24, 2001. The kickoff meeting and initial health and safety meeting will 
occu on August 27 or August 28, 2001. 

~ WH and BLA wilJ coordinate their health and safety efforts. Both exclusion zone and 
peri~ eter air monitoring will be conducted, and a windsock will be placed on the drill rig(s). 

~ So· xcavation 
T1 e wetland excavation, as originally delineated, will be completed on August 23, 2001. The 

tem~ rary road panels are currently being n:moved and decontaminated. A consensus has been 
read d between the Agencies and the PRP Group to continue with the construction of a pond 
Aftd all initial confmnation sample results have been received, and additional impacted material 
is re~ oved if needed, the wetlands will be excavated to a maximum depth of eight feet and 
resto

1 

ed to a condition of open water. 

Blo hed Tnst II ·on 
Tl e blower shed foundation pad penettation pipiilg will be placed in the blower shed area 

dur" 1 the week of August 27, 2001. The blower shed clay sub-base bas meet required grade and 
compaction and moisture testing. Ryan Construction is scheduled to begin pad 

uction September 4, 2001. Blower shed delivery will be posrponed until concrete coating is 
on pad. · 

Off- te iii Work . 
A, stgen Electric has installed a temporary underground power supply from eKtractioo well 

EW- C to the nearby temporary power pole 30ft. away. Permanent power for EW-20C will be 
insta ed next week from Blower Shed to EW-20C. Next week we expect to install permanent 
powel feed from Colfax Ave. to the Blower Shed. Austgen Electric is currently assembling 
powe boxes to be installed at each Off-Site Area Extraction Well. 

BWE U date 
A 

1 

entative agreement bas been reached with Contract Dewatering Services to install a new 
extra ion well within the alignment ofEW-20. 20A. 20B, and 20C. The work is projected to 

I 

take 2 to 3 weeks. 
I 

rum: emoval 
A onference caJJ with PRP group last week was conducted to discuss disposal options for the 

mater 1 excavated during the drum removaL Disposal options have been narrowed to 3-4 
incin ators. Currently, MWH is collecting audit information on each incinerator to report to 
group Everything ex.c:avated is scheduled to be incinerated. The 90-day RCRA deadline for the 
dispo~ I of excavated material is August 31, however a request for extension has been filed with 
tbe st of Indiana. 

I • 

A 



Weekly Oversight Summary Report No. 26 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of August 27, 200I 
BVSPC 0/S Dates: August 28 (Ms. Albrecht) and 30, 200I (Mr. Campbell and Ms. Albrecht) 

Personnel Swnmary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 4 Respondent's General Contractor 

Black & Veatch Special 2 USEPA Oversight Contractor 
Projects Corp. 

Koester Environmental 5 OFCA Temporary Cover Contractor 
Services 

Midwest Environmental, Inc. 4 PCB Soils Excavation Contractor 

Austgen Electrical I Electrical Contractor 

Boart Longyear 8 ISVE Well Installation Contractor 

IDEM I 

Area Survey 2 Surveying Contractor 

Great Lakes Soi I & 1 OFCA Clay Cover Compaction and Moisture 
Environmental Testing 

Construction Activities 

Major Activities: 
• Austgen repaired the damaged temporary power line. 

Koester Environmental Services, Inc. completed OFCA cover construction, relocated 
trees and wood chips, and began placing topsoil. 
Midwest Environmental, Inc. completed PCB soil excavation and began repairing the weir 
and OFCA detention pond. 
Boart Longyear mobilized to site and completed ISVE well installation in the Kapica­
Pazmey area. 

• Montgomery Watson Harza installed penetration piping for the OFCA blower shed. 
Austgen installed the pem1anent power supply to the OFCA blower shed and EW -20C. 
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Activities Performed: 
Austgen repaired the temporary power line that had been knocked down last week on August 22,2001. 
Montgomery Watson Harza (MWH) prepared an incident report and the drivers were told to slow down 

their movement and be more observant. 

Koester Environmental Services (KES) completed the installation ofthe clay cover on the OF CA. The 
cover was sampled by Great Lakes Soil & Environmental and passed compaction and moisture tests. KES 
relocated the trees and wood chips to the western portion of the OFCA near Colfax Ave. A portion of 
the tree stumps were also relocated to the northern portion of the OFCA near the detention pond. KES 
began spreading topsoil on the eastern portion of Area 1 and Area 3. MWH redesigned swale 4 by 
increasing the width and depth by raising the sides by 6 to 9 inches. KES began regrading swale 4 with 
top soil in order to achieve drainage to the detention pond. During the storm activities over the weekend, 
drainage from swale 5 washed out the rip rap in the western portion of swale 1 at the junction between the 
two swales. KES placed bales ofhay at the mouth of the swale 5 to prevent future washouts. KES will 
be installing erosion matting on the interior swales and will begin seeding next week. 

Midwest Environmental, Inc. (MEl) completed the excavation of the PCB-impacted soils and removed 
and decontaminated the temporary road. Due to the rain event on August 25,2001, the pump that diverts 
water to the south side of the railroad tracks lost power and the wetland excavation flooded. MEl began 
pumping the water to the GWTP to dewater the excavation area. Pond excavation activities were placed 
on hold until the dewatering is complete. MEl began repair activities to the weir and OFCA detention pond 
that were also damaged during the rain event. MWH confirmation samples indicated that four areas would 
require additional excavation which will be completed as part of pond excavation activities. MWH has 
received approximately half of the results from CompuChem which have confirmed their earlier sampling 
results. 

BoartLongyear(BLA) mobilized tothesiteonAugust27, 2001. MWH andBLA heldakick-offmeeting 
on August 28,2001. MWH prepared the well locations in the Kapica-Pazmey area by excavating a 1-
foot-deep pit through the clay at each location. BLA began drilling activities on August 29,2001, and 
completed the installation of the ISVE wells in the Kapica-Pazmey area. During drilling activities, BLA 
performed continuous air monitoring at the drill rig. Exclusion zone air monitoring was conducted every 
halfhour and was recorded by BLAin a log book of monitoring activities. In addition to air monitoring 
activities with a PID and for combustible gas, LELand oxygen, BLA sampled for vinyl chloride using 
Draeger tubes. Vinyl chloride was not detected. MWH also performed exclusion zone monitoring with 
a PID as a quality control every half hour. 

• . - . 
M\YH classified the soils at varying depths of the ISVE wells. The ISVE wells installed consist of a 10 
to1:5-foot-longscreen interval (dep~ndingon well location) and a 10-foot-longriser. Spoils from the well 
installation were stockpiled at eadi1ndividual well with a plastic lining and cover. The spoils were then 
transported to a lined and tarped rolloffbox located immediately north ofthe Kapica-Pazmey area. 
Although air monitoring of the roll off was not included in the ISVE installation work plan, MWH agreed 
to include monitoring the rolloffin their exclusion zone monitoring. No hits were detected around the roll off 
box, but PID readings spiked at 3-5 ppm inside the roll off box. 
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Austgen installed the permanent power supply to the OFCA blower shed from Colfa'l. Ave. Austgen also 

ran a portion, approximately 80%, ofthe power line from the blower shed to extraction well EW -20C. 
The lines were placed approximately 12 inches ( 18 inches near Colfax Ave) into the clay cover. The native 

soils were not encountered during installation. Cuttings from the trenching activities were returned to the 

trench and were compacted by the equipment's wheel. Additional cuttings were returned to the trench and 

the process was repeated. After the compaction with the equipment tire, the smooth drum roller completed 

the compaction. 

MWH completed the installation of the blower shed penetration piping on the OF CA. MWH contracted 

with Ryan Construction to install the mud slab and concrete floor slab. Once the concrete slab is in place 
and has cured, the surface coating will be installed. 

The G WTP' s influent is primarily from the dewatering activities being conducted at the wetlands. Over the 
weekend, the decontamination pad filled due to the storm activity and the water was treated in the plant. 

MWH plans to add an oxidizer to the GWTP process in order to use the treated effluent in the scrubber. 
Discharge from the G WTP continues to be directed to the area south ofthe railroad tracks. MWH will 
be replacing the pumps in wells 17 and 18, which are located on the northern portion of the ACS facility. 
MWH continued to monitor the overpack drums and the rolloffboxes twice daily. 

Topics of Concern: 
MWH was unable to obtain a groundwater elevation at monitoring well M W -18 due to 
debris in the well. MW -18 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 

the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• KES to complete placing topsoil, erosion matting and seed. 

MEl to complete excavation of hot spot PCB soils from wetland area and begin pond 
excavation. 

• BLA to begin the installation ofiSVE wells on OFCA. 

Signatures: 

Ryan Construction to pour mud slab and concrete pad for blower shed. 
Austgen to install power boxes at OFCA extraction wells. 

Leigh Albrecht Date: August 31, 2001 

t: \projecls\acs-raos \osr\200 I \0827. wpd 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR AUGUST 30, 2001 MEETING NOTES 

AMERICAN CHEI\'IICAL SERVICES NPL SITE 

MEETING DATE: August 30,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: Tom Tinics- MWH 
Lee Orosz- MWH 

TOPICS: 

Travis Klingforth- MWH 
Leigh Albrecht- BVSPC 
Larry Campbell- BVSPC 
Jim Hawkins- KES 
Mike Rexing - KES 
Ken Field - MEI 
Keith Laszewski- Boart Longyear 

Health and Safety 

\ 

No health and safety issues have arisen in the past week. As reponed last week, an 
Austgen dump truck delivering clay to the Off-Site Area knocked down a temporary 
power line on August 22, 2001. The line has now been repaired, and no one was injured 
in the event. 

Boun Longyear & Associates (BLA) bas arrived on site to install the ISVE wells in the 
Off-Site Area They are pedorming their work in Level B Personal Protective Equipment 
(PPE). At this rime, BLAis working with supplied breathing air and lightweight Tyvek 
coveralls to reduce the likely hood of beat srress. The use ot" lightweight coveralls has 
been agreed upon because the risk of splashing fonn the driUing procedures is less in the 
Kapica-Pazmey area of the site. If conditions change, and the risk of splashlng from 
drilling proces::> increases, BLA will wear PVC-coated Tyvek over rheir light-weight 
coveralls. 

MWH will place signs about both entrances to the Off-Site Area saying that only 
authorized personnel are permined and that hard hat, safety glasses, and safety shoes are 
required · 

ConstrUCtion Meeting Minut~~ September 4. 2001 ACS NPLSite 
A.Ua.'U$t 30. 2001 Meeting 
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Groundwater Treatment Plant CGWTP) Status 
The GWTP is currently receiving 99% of its influent fi·om the wetland area. The 
rainsrorm over the weekend of August 25 and 26, 2001 raised the water level in the 
wetland area. MWH has been pumping water from the wetlands since August 27, 2001 in 
order to continue work in the wetland excavation area. The Perimeter Groundwater 
Containment System (PGCS) and Banier Wall Extraction Sysrem (B\VES) are currently 
ntmed off. 

On August 30, 2001, rbe rur pressure will be rested in rhe lines rurming between the 
GWTP and extraction wells, EW-17 and EW-18 in order to pace new pumps in those 
wells. A Request for B]d (RFB) for mechanical work related to the ISVE system will be 
sent to potential contractors the week of September 4, 2001. 

OFCA Cover Construction 
All of the clay for the interim cover has been placed by Koester Environmental Services 
(KES). It ha:; passed compaction/moisrure testing, and~ been surveyed at fmal grade. 
Topsoil continues to be added this week and should be complete by August 31, 2001. 
Erosion maning and grass seeding will be placed in required areas the week of September 
3, 2001. A final punchlist will be generated by MWH and KES the week of September 3, 
2001. 

PCB Soils Excavation 
The heavy rain event on August 25 and 26, 2001 has delayed work this weJk. Excess 
srormwater continues ro be pumped from the wetlands into the GWTP. The dnun pad, 
where the temporary road panels have been being decontaminated, also fill with water and 
required pumping. Midwest Environmental, Inc. (MEl) will be repairing the weir in the 
Off-Site Area sedimentation pond on August 30, 2001. They will also be adding 
additional rip rap to the sedimentation pond. 

According to our initial confirmation sampl:ing, fow· additional areas will need to be 
excavated further in the wetlands excavation and then re-samplcd. Also, a flnal 
management plan has not been decided upon for the material stockpiled in rhe firepond 
area. 

ln-Situ Vapor Extraction CISVE) Well Installation 
BLA mobilized rheir equipment and crew on August 27, 2001. The Construction Kickoff 
Meeting and Health and Safety Kickoff Meeting was held on August 28, 2001. Six ISVE 
weUs were installed in rhe Kapica-Pazmey area on Augu..;;t 29, 2001, the flrst day of well 
installation. BLA anticipates completing well installation by September 14, 2001 if they 
do not encounter very many auger refusals. 

Drilling has gone smoothly thus far. BLA is rotating drillers and drilling assistants m 
allow tor sufficient hydration and rest. They regularly monitOr with a photoionization 
dete~.:tor (PID) and oxygen h!vels, lower explosive limits (l..ELs), hydrogen sulfide, 
hydrogen cyanide, and roxie gas levels. In addition, tbey are regularly pulling draeger 
tubes fur benzene and vinyl chloride. 

Con~rruction Mcctinc Miuur~s Se:ptcrnbcr 4. 2001 ACS NPL Sit~ 
August 30, 2001 Meeting 
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Blower Shed Installarion 
Piping which will penetrare !:be blower shed pad was placed during the week of 
August 27, 2001. Ryan Construction is scheduled to place the concrete foiiDS on Aqgust 
30, 2001 and pour the concrete tor the blower shed pad during the week of 
September 4, 2001. Blower shed delivery will be coordinated to coincidt:: with the curing 
times for the concrete foundation pad and concrete coating. 

Off-Sire Uriliry Work 
Austgen Electric has laid a temporary underground power supply from extraction well 
EW-20C to the nearby temporary power pole locaced 30 feet away. Permanent power tor 
EW-20C has been installed from Blower Shed to the vicjnity of EW-20C. A permanent 
power feed has been run from Colfax. Avenue to the Blower Shed and will be cOimected 
prior to the .startup of the blower unit. Ausrgen Electric is assembling power boxes ro be 
installed at each Off-Site Area Extraction Well. 

Drum Removal 
The PRP group is still discussing di:::;posal option~ for the material excavated form the On­
Site Area in May 2001. 

Next Weekly Construction Meeting 
• Thursday, September 7, 2001 

TKIRAA 
J:\209'D60 1 ACS\0202 MW A PM\50 l 020Za04l.lloc 

Ccnstruclion Meeting Minut~ 
Augu..;t 30, 2001 Meetin~; 

Sc;ptemM 4, 2001 AC.S NPL .Si~.e 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #1 
Date: 08-07-01 Time: 07:30 
Photographer: Larry Campbell 
Description: Photo facing west showing Great Lakes 

Soil & Environmental taking nuclear 
density test of compacted clay cover in 
OFCA. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #2 
Date: 08-07-01 Time: 07:45 
Photographer: Larry Campbell . 
Description: Photo facing south showing KES disking 

clay cover in OFCA. 



Site: American Chemical Services, Inc. 

Proj . #: 46526 

Roll: 13 Photo #3 

Date: 08-07-0I Time: 07:50 

Photographer: Larry Campbell 

Description: Photo facing southwest showing water 

truck adding moisture to clay cover in 

OFCA. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: I3 Photo #4 

Date: 08-07-0 I Time: 08: I 0 

Photographer: Larry Campbell 

Description: Photo facing north showing imported clay 

dumped southeast of OFCA blower pad 

(piping in front of dozer blade). 

I 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #5 
Date: 08-07-01 Time: 08: 15 
Photographer: Larry Campbell 
Description: Photo facing north showing dozer 

spreading imported clay for OFCA cover 
southeast of blower shed location. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #6 
Date: 08-07-01 Time: 10:45 
Photographer: Larry Campbell 
Description: Photo facing south showing swale 2 in 

OF CA. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #7 
Date: 08-09-01 Time: 11 :30 
Photographer: Larry Campbell 
Description: Photo facing west at western end of PCB 

soil excavation. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #8 
Date: 08-09-01 Time: 1 1:40 
Photographer: Larry Campbell . 
Description: Photo looking east showing PCB sOil 

excavation south oftemporary roadway. 



I 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #9 
Date: 08-09-01 Time: 11:42 
Photographer: Larry Campbell 
Description: Photo looking east showing PCB soil 

excavation (and drainage ditch) on north 
side oftemporary roadway. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo#10 
Date: 08-09-01 Time: 11 :50 
Photographer: Larry Campbell 
Description: Photo looking west showing Travis 

Klingforth preparing to locate PCB soil 
excavation clearance sample locations. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll: 13 Photo #II 
Date: 08-09-0I Time: I 1:55 
Photographer: Larry Campbell 

Description: Photo looking northeast showing Travis 

Klingforth placing flag at selected PCB 
soil clearance sample location. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #I2 
Date: 08-09-01 Time: I2:IO 
Photographer: Larry Campbell 

Description: Photo looking south at partially filled 
firepond in ONCA. 



Site: American Chemjcal Services, lnc. 
Proj . #: 46526 
Roll: 13 Photo #13 
Date: 08-09-01 Time: 12:12 
Photographer: Larry Campbell 
Description: Photo looking southwest showing 

excavated P B soils stockpiled on west 
side of firepond. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo# 14 
Date: 08-09-01 Time: 12:25 
Photographer: Larry Campbell 
Description: Photo looking north showing KES 

backhoe building soil pad for OFCA 
blower pad. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #15 
Date: 08-09-01 Time: 12:30 
Photographer: Larry Campbell 

Description: Photo looking north showing KES 

excavator preparing base of swale 3 on 
east side of OFCA. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #17 
Date: 08-14-01 Time: 13:40 
Photographer: Margaret Mulkerrin 

Description: Photo facing south showing KES placing 

riprap and geotextile in swale 1 along 
western edge of the OF CA. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #18 
Date: 08-14-01 Time: 14:10 
Photographer: Margaret Mulkerrin 
Description: Photo facing southeast of firepond on 

ONCA where excavated PCB soils are 
being stockpiled. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #19 
Date: 08-21-01 Time: 14:36 
Photographer: Leigh Albrecht 
Description: Photo facing north showing riprap being 

placed on filter fabric at swale 1 along the 
western edge of the OFCA. 

l 

' 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #20 
Date: 08-21-01 Time: 14:40 
Photographer: Leigh Albrecht 
Description: Photo facing south of laborer removing 

stray riprap from the western edge of the 
OFCA clay cover near swale 1. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 13 Photo #21 
Date: 08-23-01 Time: 12:45 
Photographer: Leigh Albrecht 
Description: Photo facing west of MWH personnel 

inspecting excavated wetland area and 
future pond location. 



Site: American Chemical Servi~es, Inc. 
Proj. #: 46526 · . ' .. 
Roll: 13 Photo #22 -r·. · · 
Date: 08-28-01 Time: 07:55 
Photographer: Leigh Albrecht 
Description: Photo facing west ofwater being pumped 

to the G WTP from the flooded wetland 
area. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #23 
Date: 08-28-01 Time: 12:40 
Photographer: Leigh Albrecht 
Description: Photo facing east ofBoart Longyear 

positioning drill rigs and equipment at 
SVE-1 and SVE-2 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
RoU: 13 Photo #24 
Date: 08-28-01 Time: 13:35 
Photographer: Leigh Albrecht 

Description: Photo facing north of Lee Orosz working 
on blower shed pad and piping 
installation . 

• 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #25 
Date: 08-28-01 Time: 13:45 
Photographer: Leigh Albrecht . . 
Description: Photo facing northeast ofMW.H mstalhng 

piping in blower shed excavatwn. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 13 Photo #26 
Date: 08-28-01 Time: 15:05 
Photographer: Leigh Albrecht 
Description: Photo facing southwest showing the 

exclusion zone and contaminant reduction 
zone layout for the ISVE well installation. 




